

# GSMP Web Technology Standards Maintenance Group (SMG)

Project Lead: Greg Rowe

Report Date: January 2024

## Business purpose

This SMG will process all work requests (that do not require a Mission-specific Work Group) to enable GS1 standards to be fit for purpose on the web, i.e., the Web Vocabulary Standard & GS1-Conformant Resolvers.

## Stakeholders

|                |  |
|----------------|--|
| SDL            | Greg Rowe  |
| CE/Sol Liaison | Robert Beideman  |
| SME            | Phil Archer  |
| AG Liaison     | Terry Burton   |
| Chairs         | Shekar Nambi – Johnson & Johnson<br>Eugen Sehorz – GS1 Austria |

## Last 90 days

- Completed Community Review, eBallots & ratified: WR 23-293, WR 23-294
- Work Request 23-186 - GS1 Conformant Resolver Standard IP Declarations (2) were resolved. The Work Request went into eBallot (10 Jan to 24 Jan)

Risks - None at this time

## Next 90 days

- WR 23- 186 – Ratify and publish
- WR 23-198 - Motion GS1 Digital Link compression chapter a stand-alone document to Community Review
- Work on any new Work Request

## Risks

- None at this time

# GSMP Web Technology Standards Maintenance Group (SMG)

| Publication deliverables |                         |         | Work Request activity for 2023 (New!) | Top Work Request submitters |              |
|--------------------------|-------------------------|---------|---------------------------------------|-----------------------------|--------------|
| 1                        | GS1-Conformant Resolver | Q1 2024 | 8                                     | Submitter                   | Number of WR |
|                          |                         |         |                                       | GS1 Netherlands             | 3            |
|                          |                         |         |                                       | GS1 UK                      | 2            |
|                          |                         |         |                                       | GS1 GO                      | 2            |
|                          |                         |         |                                       | H&M Group                   | 1            |

|  |    |                         |    |
|--|----|-------------------------|----|
| New risks (scope and resources) identified | No | Change request included | No |
|--|----|-------------------------|----|



|        |          |             |         |                    |                                 |
|--------|----------|-------------|---------|--------------------|---------------------------------|
| Legend | Complete | Not Started | On Time | Risk of being late | Change needed (not recoverable) |
|--------|----------|-------------|---------|--------------------|---------------------------------|