

# GSMP EPCIS and Core Business Vocabulary (CBV) 2.0 Mission Specific Working Group (MSWG)

project Lead: Greg Rowe

Report Date: May 2023  
Expected project close date Q2 2023

## **Business purpose**

Develop an update to the EPCIS and CBV standards to increase their versatility as event-based visibility enablers, culminating in a backward-compatible major release. These enhancements will lower barriers to adoption of the EPCIS & CBV standards, increase their developer-accessibility and ensure their relevance into the coming decades

## **Key issues and risks**

- A WR was submitted after eBallot to address minor corrections that this MSWG will resolve to create EPCIS/CBV 2.1.
- For the EPCIS Sandbox, plans and timing are currently being reviewed. An update will be reflected in the next scorecard.

## **Accomplishments this period**

- Implementation Guide ratified
- Team currently working to make corrections to EPCIS 2.0, CBV 2.0, and their normative and non-normative artefacts, to produce EPCIS 2.1 and CBV 2.1
- Conducted an Informational Session during GS1 Standards Week

## **Upcoming period activities**

- Continue to make corrections to EPCIS 2.0, CBV 2.0, and their normative and non-normative artefacts, to produce EPCIS 2.1 and CBV 2.1



# GSMP EPCIS and Core Business Vocabulary (CBV) 2.0 (MSWG)

## Overall Status

#	Standard/guideline Milestones	Due Date	Notes	#	Collateral milestones	Due date	Notes
1	EPCIS and Core Business Vocabulary (CBV) 2.0	Complete July 2022	WR-18-050	1	Social media announcements and executive summary in collaboration with Marketing (Craig & Deirdre)	July 2022	
2	EPCIS CBV Implementation Guidelines	Complete March 2023	WR-22-270	2	Re-launch of the EPCIS landing page featuring other normative, human-readable specifications – EPCIS 2.0 and CBV 2.0 – and their associated machine-readable artefacts	July 2022	
4	EPCIS 2.1 and CBV 2.1	Q2 2023	Corrections to EPCIS 2.0, CBV 2.0, and their normative and non-normative artefacts	4	Open-source-based EPCIS 2.0 Sandbox as EPCIS/CBV 2.0 successor to EPCIS Workbench (1.2).	Q2 2023	Statement of Work with Benelog to be finalised by late February; development March – June; rollout in June.

### Stakeholders

### Project Scope, Resources and Timeline Change Management

Sponsor	Robert Beideman
SDL	Greg Rowe
CE/Sol Liaison	Tim Marsh
SME	Craig Alan Repec
AG Liaison	Elizabeth Waldorf
OGSM	No
Chairs	Elizabeth Waldorf – Tracelink, Sven Bockelmann - benelog

- IESC approval date 2/2018
- IESC projected delivery date – Q1 2023
- Expanded scope to include: corrections to EPCIS 2.0/CBV 2.0 and their normative and non-normative artefacts, to produce EPCIS 2.1 and CBV 2.1 (completed by June 2023)

New risks identified	No	Change request	No	Legend	Complete	Not Started	On target	Risk of	Change needed
----------------------	----	----------------	----	--------	----------	-------------	-----------	---------	---------------