

GSMP Visibility4Cargo Mission-Specific Working Group (MSWG) WR 21-031

Update for
11 January 2021

Milestone deliverables



<p>Completed last 30 days</p> <ul style="list-style-type: none"> Seated the group 	<p>Next steps</p> <ul style="list-style-type: none"> Start requirements phase 	<p>Risks and Issues</p>																																				
<p>Project Description and objective</p> <p>The working group will focus on transportation linked to a specific sales order between Seller and Buyer and is not intended to extend upstream from the point of purchase order between Buyer and Seller. The work will build on existing standards (no delivery of new formal standards). It is possible that updates to some standards may be a result of this work, e.g., some additions to the Core Business Vocabulary may be needed to support all business requirements using globally standardised vocabulary.</p> <p>Deliverables Implementation Guideline</p>	<p>Company participation</p> <table border="1"> <thead> <tr> <th></th> <th>Actual roster</th> <th>Required roster</th> <th>Minimum votes (12)</th> </tr> </thead> <tbody> <tr> <td>Industry/ shippers</td> <td>8</td> <td>2</td> <td>2</td> </tr> <tr> <td>LSP / Transport Companies</td> <td>5</td> <td>2</td> <td>2</td> </tr> <tr> <td>MOs</td> <td>9</td> <td>2</td> <td>2</td> </tr> <tr> <td>Solution Providers</td> <td>8</td> <td>0</td> <td>0</td> </tr> <tr> <td>Other</td> <td>2</td> <td>0</td> <td>0</td> </tr> </tbody> </table>		Actual roster	Required roster	Minimum votes (12)	Industry/ shippers	8	2	2	LSP / Transport Companies	5	2	2	MOs	9	2	2	Solution Providers	8	0	0	Other	2	0	0	<p>Stakeholders</p> <table border="1"> <tbody> <tr> <td>Sponsor (s)</td> <td>Elzbieta HALAS (GS1 Poland) (not an OGSM)</td> </tr> <tr> <td>SDL</td> <td>John RYU (GS1 GO)</td> </tr> <tr> <td>CE/Sol Liaison</td> <td>Thierry GRUMIAUX (GS1 GO CoE)</td> </tr> <tr> <td>SME</td> <td>Craig Alan REPEC (GS1 GO)</td> </tr> <tr> <td>AG Liaison</td> <td>TBD</td> </tr> <tr> <td>Chairs</td> <td>Francisco ALVAREZ (GS1 Switzerland)</td> </tr> </tbody> </table>	Sponsor (s)	Elzbieta HALAS (GS1 Poland) (not an OGSM)	SDL	John RYU (GS1 GO)	CE/Sol Liaison	Thierry GRUMIAUX (GS1 GO CoE)	SME	Craig Alan REPEC (GS1 GO)	AG Liaison	TBD	Chairs	Francisco ALVAREZ (GS1 Switzerland)
	Actual roster	Required roster	Minimum votes (12)																																			
Industry/ shippers	8	2	2																																			
LSP / Transport Companies	5	2	2																																			
MOs	9	2	2																																			
Solution Providers	8	0	0																																			
Other	2	0	0																																			
Sponsor (s)	Elzbieta HALAS (GS1 Poland) (not an OGSM)																																					
SDL	John RYU (GS1 GO)																																					
CE/Sol Liaison	Thierry GRUMIAUX (GS1 GO CoE)																																					
SME	Craig Alan REPEC (GS1 GO)																																					
AG Liaison	TBD																																					
Chairs	Francisco ALVAREZ (GS1 Switzerland)																																					



Legend

G On schedule	Y Minor Risk/~10% behind schedule	R Significant risk/10%+ behind schedule	C Complete
----------------------	--	--	-------------------

GSMP Visibility4Cargo Mission-Specific Working Group (MSWG) WR - 21-031

What business challenges are being solved

- Vast number of stakeholders and solutions with proprietary identification
- No complete overview of the actual end-to end Supply chain
- T&L is essential for all economies worldwide
- Knowing where the goods/assets are and what happens along the supply chain is a pre-condition for global traceability
- Need for aligned terminology, technologies and consistent identifiers
- Gaps to be filled between the trade world and the transport world

Project deliverables status (completed documents are hyperlinked)

Standards	Publication Date	Collateral	Publication Date
Implementation Guideline to support the exchange of track & trace information <u>consistently</u> across all stakeholders	TBD	To Be Completed	TBD

Legend			
G	On schedule	Y	Minor Risk/~10% behind schedule
R	Significant risk/10%+ behind schedule	C	Complete

