

Modernisation of GTIN Management

Mission Specific Work Group

Project Lead: Tasha Wiehe

Report Date: November 2023
Project Complete: Nov 2023

Business purpose (OGSM)

This group will focus on making product identification simpler and more effective. The group will review, build, adapt and/or clarify standards to accommodate for situations that do not yet have consistent GS1 standards, such as Bundles, Non-branded, Non-new and Groups of Related Products.

The GS1 General Specifications, and possibly other existing standards, will be reviewed to incorporate nuances and roles that arise from new business practices.

Accomplishments this period

- Ratification
 - GS1 General Specifications solution for Groups of Related Products
- Capstone session with workgroup
- Workgroup & project close

Key issues and risks

- None

Upcoming period activities



Modernisation of GTIN Management MSWG

Overall Status

#	Standard/guideline Milestones	Due Date	Notes	#	Collateral milestones	Due date	Notes
1	Bundles	30 Jun 22	Modifications to the GS1 General Specifications & GS1 GTIN Management Standard approved and ratified	1	Ongoing		There is an "Education and Awareness" track as part of the marketplaces programme. This track will provide many of the training and awareness campaigns and resulting collateral. Any additional collateral development needed by the standards workgroup are yet to be identified.
2	Non-branded	19 Aug 22	Modifications to the GS1 General Specifications approved and ratified				
3	Non-new	31 Dec 23	Modifications to the GS1 General Specifications & GS1 GTIN Management Standard approved and ratified				
4	Groups of Related Products	31 Dec 23	Modifications to the GS1 General Specifications approved and ratified				
5	GTIN Management Standard	31 Dec 23	Modifications for Bundles & Non-new approved and ratified				

Stakeholders

Sponsor (s)	Robert BEIDEMAN (GS1 GO)
SDL	Tasha Wiehe
CE/Sol Liaison	Marie Burnay
SME	Dan Mullen (GS1 GO)
AG Liaison	Sue Schmid (GS1 AU)
Chairs	Helene Bernhard (Nestle); Gena Morgan (GS1 US); Sue Schmid (GS1 AU); Marc Wichterich (Amazon)

Project Scope, Resources and Timeline Change Management

1. Project approval date 11/21
2. Project proposal delivery date 10/22
3. Update to project delivery date: 06/23
4. Update to project delivery date: 12/23
5. **Project Delivered: 11/23**

New risks identified	No	Change request included	No	Legend	Complete	Not Started	On target	Risk of being late	Change needed (not recoverable)
----------------------	----	-------------------------	----	--------	----------	-------------	-----------	--------------------	---------------------------------