

European Union Deforestation Regulation (EUDR)

Mission Specific Work Group

Project Lead: Tasha Wiehe

Report Date: Jul 2025
Expected project close date: TBD*
*determined by regulation completion

Business purpose (OGSM)

This group will develop the business requirements and global standard(s) to facilitate due diligence data sharing across the supply chain, ensuring compliance with EUDR requirements for trading partner transparency for EUDR implementation. A second development phase will clarify additional data requirements beyond the basic exchange and provide a path to meet them.

GS1 Web Vocabulary, and other existing standards, will be reviewed for modifications that will enable data sharing to meet the EUDR challenge.

Key issues and risks

- Changes to the regulation that would impact compliance requirements or the December 2025 compliance deadline

Accomplishments this period

- Approved Business Requirements: Phase 1 data sharing – Web Vocabulary
- Motioned to eBallot: Phase 1 data sharing – Web Vocabulary
- Motioned to Community Review: Phase 1 data sharing – GDSN and EPCIS

***Note:** Only the GS1 Web Vocabulary is required for Phase 1

Upcoming period activities

- eBallot approval
 - Phase 1 data sharing – Web Vocabulary
 - **Note:** This may be a Provisional Standard based upon the potential regulation changes
- Community Review complete on additional data sharing solutions: GDSN, EPCIS
- Initiate Phase 2 development: Implementation Guideline on data sharing solutions



EU Deforestation Regulation (EUDR) MSWG

Overall Status

#	Standard /guideline Milestones	Due Date	Notes	#	Collateral milestones	Due date	Notes
1	Phase 1 – data sharing standards – WebVoc, EDI, GDSN, EPCIS	31 July 25	WebVoc: eBallot GDSN: ComRev EPCIS: ComRev	1	TBD		Marketing and Training deliverables provided as part of the Sustainability programme. Any additional collateral development needed by the standards workgroup are yet to be identified.
2	Phase 2: Implementation Guideline on data sharing	30 Sept 25					
3	Discovery of Phase 2 Business Requirements	*TBD	*TBD: determined by regulation completion				
4	Phase 2 continued work	*TBD	*TBD: determined by regulation completion				
5							

Stakeholders				Project Scope, Resources and Timeline Change Management					
Sponsor(s)	Robert BEIDEMAN (GS1 GO)			<div>1. IESC approval date</div> <div>2. Phase 1 data sharing: 31 July 25</div> <div>3. Initiation of Phase 2 – EUDR Implementation Guideline – 30 Sept 25</div> <div>4. Continued Phase 2 - *TBD determined by regulation completion</div>					
SDL	Tasha Wiehe (GS1 GO)								
CE/Sol Liaison	Patrik Jonasson (GS1 GO)								
SME	Piergiorgio Licciardello (GS1 GO)								
AG Liaison	Ralph Troeger (GS1 Germany)								
Chairs	Alessandro Chelli (Trusty); Wouter Dessein (Colruyt Group); Simon Eicher (GS1 France); Elizabeth Waldorf (TraceLink)								
New risks identified	No	Change request included	25-112	Legend	Complete	Not Started	On target	Risk of being late	Change needed (not recoverable)