

# GSMP Electronic health record patient demographics in GS1 barcodes MSWG

Project Lead: Greg Rowe

Reporting Period: July 2025  
Expected project close date: August 2025

## Business purpose

The 2nd and final phase of the MSWG is to develop an implementation guideline to support the implementation of the Global Service Relation Number (GSRN) along with other complementary GS1 identifiers e.g., the Service Relation Instance Number(SRIN), AIDC Media Type Identifier, Version Control Number (VCN) and the newly created demographic identifiers.

## Key issues and risks

- None at this time

## Accomplishments this period

- Team continues to review and resolve the over 30 comments. The review process to resolve them is taking longer than expected due to the complexity of comments
- The team is close to completing them and should complete the review process by mid-August
- Scorecard made red as it was expected to complete by end of June

## Upcoming period activities

- Complete the Comment Review process
- Motion to eBallot
- Ratify guideline
- Close the MSWG



GSMP Electronic health record patient demographics in GS1 barcodes MSWG										
Overall Status										
#	Standard/guideline Milestones		Due Date	Notes	#	Collateral milestones		Due date	Notes	
1	Deliver GSCN for new Application Identifiers		Q2 2024	Went out for Ratification week of 24 March	1	To be determined				
2	Deliver Implementation Guideline		Q2 2025	Comment resolution process to resolve the over 30 comments taking longer than expected due to complexity of comments	2					
3					3					
Stakeholders				Project Scope, Resources and Timeline Change Management						
Sponsor		Geraldine Lissalde Bonnet								
SDL		Greg Rowe								
CE/Sol Liaison		Claire Clarke								
SME		Neil Piper								
AG Liaison		Nadi Gray								
OGSM		No								
Chairs		Kate Turner – Dedalus, Mark Songhurst – Leeds Teaching Hospitals NHS Trust, Nigel Fuller – GS1 Australia								
New risks identified		No	Change request included	No	Legend	Complete	Not Started	On target	Risk of being late	Change needed (not recoverable)