Business purpose
Today, around the world, there are local guidance regarding the GS1 identifiers to use for the identification and labelling of laboratory samples. Resulting in divergent implementations, including the use of different GS1 Keys to identify laboratory samples. Hence, the need for a globally consistent means to identify, label and trace samples.

Key issues and risks
• One or two MO’s may push back on the use of GIAI, which could hold up progress but we should know by the end of August/early Sept if this is the case

Accomplishments this period
• 2nd BRAD Community Review ran from 08 August thru 29 August
• GO team and Chairs reviewing comments from ComRev
• Calls have been cancelled until 04 October as GS1 GO work on internal alignment around new HC WRs

Upcoming period activities
• Once GS1 GO and HCLT have aligned on prioritising new WRs and current work, the team may go on hold or may continue
• An early October decision is expected
## Overall Status

<table>
<thead>
<tr>
<th>#</th>
<th>Standard/guideline Milestones</th>
<th>Due Date</th>
<th>Notes</th>
<th>#</th>
<th>Collateral milestones</th>
<th>Due date</th>
<th>Notes</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>GSCN, WR – 21-424</td>
<td>Q4 ’22</td>
<td></td>
<td>1</td>
<td>TBD</td>
<td></td>
<td></td>
</tr>
<tr>
<td>2</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>3</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>4</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>5</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### Stakeholders

- **Sponsor(s)**: Marianne Timmons
- **SDL**: Greg Rowe
- **CE/Sol Liaison**: Claire Clarke
- **SME**: Neil Piper
- **AG Liaison**: Elizabeth Waldorf
- **Chairs**: Catherine Koetz – GS1 Australia, Dennis Black – BD, Mark Songhurst – Leeds Hospital

### Project Scope, Resources and Timeline Change Management

1. IESC approval date 11/21
2. IESC projected delivery date June 2022
3. LT approved extension to Q4

### New risks identified

- **Yes**
- **Change request included**: No

### Legend

- Complete
- Not Started
- On target
- Risk of being late
- Change needed (not recoverable)