Modernisation of GTIN Management Mission
Specific Work Group

Project Lead: Tasha Wiehe

**Business purpose (OGSM)**
This group will focus on making product identification simpler and more effective. The group will review, build, adapt and/or clarify standards to accommodate for situations that do not yet have consistent GS1 standards, such as Bundles, Non-branded, Non-new and Groups of Related Products.

The GS1 General Specifications, and possibly other existing standards, will be reviewed to incorporate nuances and roles that arise from new business practices.

**Accomplishments this period**
- Ratified: GTIN Management Standard to accommodate Bundled products
- Motioned to eBallot: GS1 General Specifications to accommodate Non-new products
- Motioned to eBallot: GS1 GTIN Management Standard to accommodate Non-new products

**Key issues and risks**
- Non-new and Groups of Related Products have complexities that continue to require nuance collaborations with key MO stakeholders and industry members

**Upcoming period activities**
- Ratification
  - GS1 General Specifications to accommodate Non-new products
  - GS1 GTIN Management Standard to accommodate Non-new products

Report Date: Aug 2023
Expected project close date Dec 2023

Project Lead: Tasha Wiehe
### Modernisation of GTIN Management MSWG

#### Overall Status

<table>
<thead>
<tr>
<th>#</th>
<th>Standard/guideline Milestones</th>
<th>Due Date</th>
<th>Notes</th>
<th>#</th>
<th>Collateral milestones</th>
<th>Due date</th>
<th>Notes</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>Bundles</td>
<td>30 Jun 22</td>
<td></td>
<td>1</td>
<td>TBD</td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>2</td>
<td>Non-branded</td>
<td>19 Aug 22</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>3</td>
<td>Non-new</td>
<td>31 Dec 23</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>4</td>
<td>Groups of Related Products</td>
<td>31 Dec 23</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>5</td>
<td>GTIN Management Standard</td>
<td>31 Dec 23</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**Stakeholders**

- **Sponsor(s)**: Robert BEIDEMAN (GS1 GO)
- **SDL**: Tasha Wiehe
- **CE/Sol Liaison**: Marie Burnay
- **SME**: Dan Mullen (GS1 GO)
- **AG Liaison**: Sue Schmid (GS1 AU)
- **Chairs**: Helene Bernhard (Nestle); Gena Morgan (GS1 US); Sue Schmid (GS1 AU); Marc Wichterich (Amazon)

### Project Scope, Resources and Timeline Change Management

1. IESC approval date 11/21
2. IESC project proposal delivery date 10/22
3. Update to project delivery date: 06/23
4. Update to project delivery date: 12/23

**Legend**

- Complete
- Not Started
- On target
- Risk of being late
- Change needed (not recoverable)

New risks identified: No

Change request included: No