GSMP GLN Data Model Sub Team

Project Lead: Greg Rowe

Business purpose
• The MSWG has several Work Request to complete which includes:
  • Make updates required to the GLN Data Model and align the standard with approved changes
  • Alignment to GS1 Web Vocabulary and assessment of work requests to add/change/remove attributes and code list values, including minor maintenance activities

Accomplishments this period
• Team continued to work on remaining GS1 Web Vocabulary alignment
  - 1a: review of role type code list values
  - 2: remaining non-priority items

Key issues and risks
• None at this time

Upcoming period activities
• In July, we will begin process of transitioning the MSWG to the new Standards Maintenance Group (Party Asset Location Master Data SMG)
• August – launch Call-to-Action for new SMG

Report Date: July 2023
Expected project close date: Q2 2023

Business purpose
Accomplishments this period
Key issues and risks
Upcoming period activities

The Global Language of Business © GS1 2023 1
# GSMP GLN Data Model MSWG

## Overall Status

<table>
<thead>
<tr>
<th>#</th>
<th>Standard/guideline Milestones</th>
<th>Due Date</th>
<th>Notes</th>
<th>#</th>
<th>Collateral milestones</th>
<th>Due date</th>
<th>Notes</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>Updated GLN Data Model Standard</td>
<td>Q2 2023</td>
<td></td>
<td>1</td>
<td>Work with Marketing to help in announcing publication of standard</td>
<td>Q2 2023</td>
<td></td>
</tr>
<tr>
<td>2</td>
<td></td>
<td></td>
<td></td>
<td>2</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>3</td>
<td></td>
<td></td>
<td></td>
<td>3</td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### Stakeholders

<table>
<thead>
<tr>
<th>Sponsor</th>
<th>Robert Beideman</th>
</tr>
</thead>
<tbody>
<tr>
<td>SDL</td>
<td>Greg Rowe</td>
</tr>
<tr>
<td>CE/Sol Liaison</td>
<td>Kevin Dean</td>
</tr>
<tr>
<td>SME</td>
<td>Peta Ding</td>
</tr>
<tr>
<td>AG Liaison</td>
<td>Kevin Dean</td>
</tr>
<tr>
<td>OGSM</td>
<td>No</td>
</tr>
<tr>
<td>Chairs</td>
<td>Kevin Dean – GS1 Canada</td>
</tr>
</tbody>
</table>

### Project Scope, Resources and Timeline

- **Kick-off call** – 13 September 2022
- **Projected delivery date** – Q2 2023
- **August** – launch Call-to-Action to transition to new PAL SMG

### Change Management

- New risks identified: No
- Change request included: No

### Legend

- Complete
- Not Started
- On target
- Risk of being late
- Change needed (not recoverable)