**GSMP Visibility4Cargo Mission-Specific Working Group (MSWG)**

**WR 21-031**

**Mission**

Specific Working Group (MSWG)

**Project Description and objective**

The working group will focus on transportation linked to a specific sales order between Seller and Buyer and is not intended to extend upstream from the point of purchase order between Buyer and Seller. The work will build on existing standards (no delivery of new formal standards).

It is possible that updates to some standards may be a result of this work, e.g., some additions to the Core Business Vocabulary may be needed to support all business requirements using globally standardised vocabulary.

**Deliverables**

Update Transport Logistic Standard Guideline

**Company participation**

<table>
<thead>
<tr>
<th>Category</th>
<th>Actual roster</th>
<th>Required roster</th>
<th>Minimum votes (12)</th>
</tr>
</thead>
<tbody>
<tr>
<td>Industry/ shippers</td>
<td>7</td>
<td>2</td>
<td>2</td>
</tr>
<tr>
<td>LSP / Transport Companies</td>
<td>8</td>
<td>2</td>
<td>2</td>
</tr>
<tr>
<td>MOs</td>
<td>10</td>
<td>2</td>
<td>2</td>
</tr>
<tr>
<td>Solution Providers</td>
<td>9</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>Other</td>
<td>3</td>
<td>0</td>
<td>0</td>
</tr>
</tbody>
</table>

**Stakeholders**

- **Sponsor(s):** Elzbieta HALAS (GS1 Poland) (not an O GSM)
- **SDL:** John RYU (GS1 GO)
- **CE/Sol Liaison:** Thierry GRUMIAUX (GS1 GO CoE)
- **SME:** Craig Alan REPEC (GS1 GO)
- **AG Liaison:** TBD
- **Chairs:** Francisco ALVAREZ (GS1 Switzerland)

**Completed last 30 days**

- GS1 GO completed project scope assessment against Transport Logistic Standard (TLS)
- Agreement on approach to update TLS Guideline
- Presented high level EPCIS and CBV

**Next steps**

- Present two scenarios to the group
- Investigate what events need to be recorded from multiple sources
- Present the TLS Guideline
- Conduct gap analysis

**Risks and Issues**

- Delayed against original forecast
- Updated timeline
- Need end user participation beyond France

**Milestone deliverables**

1. Project approved: July 21, 2021
2. Requirements: July 2022
3. Development: Dec 2022
4. Collateral: 2023 and TBD

**Legends**

- G: On schedule
- Y: Minor Risk/~10% behind schedule
- R: Significant risk/10%+ behind schedule
- C: Complete

*Update for 1 June 2022*
What business challenges are being solved

- Vast number of stakeholders and solutions with proprietary identification
- No complete overview of the actual end-to-end Supply chain
- T&L is essential for all economies worldwide
- Knowing where the goods/assets are and what happens along the supply chain is a pre-condition for global traceability
- Need for aligned terminology, technologies and consistent identifiers
- Gaps to be filled between the trade world and the transport world

Project deliverables status
(completed documents are hyperlinked)

<table>
<thead>
<tr>
<th>Standards</th>
<th>Publication Date</th>
<th>Collateral</th>
<th>Publication Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>Update Transport Logistic Standard Implementation Guideline to support the exchange of track &amp; trace information <strong>consistently</strong> across all stakeholders in multimodal international transportation processes. <a href="https://www.gs1.org/standards/epcis/guideline/transport-and-logistics-industry-user-group-implementation-guide-tls-pilots">https://www.gs1.org/standards/epcis/guideline/transport-and-logistics-industry-user-group-implementation-guide-tls-pilots</a></td>
<td>Dec 2022</td>
<td>To Be Completed</td>
<td>TBD</td>
</tr>
</tbody>
</table>