GSMP TDS/TDT 2.0 Mission Specific Working Group (MSWG)

Project Lead: Greg Rowe

**Business purpose**
- TDS/TDT 2.0 MSWG and EPC UHF Gen2 v3 MSWG will work in parallel to develop technical revisions to modernise GS1’s EPC “suite” of standards, with focus on increased native interoperability and ease of use.

**Key issues and risks**
- Now that TDS 2.0 is complete, there are currently no issues for TDT which is expected to be complete in Q1 2023

**Accomplishments this period**
- TDS 2.0 standard passed eBallot
- Standard is in Ratification, which ends 10 August.
- The standard will be published once Ratification is complete

**Upcoming period activities**
- Team will work on updating the TDT 2.0 standard
## GSMP TDS/TDT 2.0 Mission Specific Working Group (MSWG)

### Overall Status

<table>
<thead>
<tr>
<th>#</th>
<th>Standard/guideline Milestones</th>
<th>Due Date</th>
<th>Notes</th>
<th>#</th>
<th>Collateral milestones</th>
<th>Due date</th>
<th>Notes</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>EPC Tag Data Standard (TDS) 2.0</td>
<td>August 2022</td>
<td>In Ratification – ends 10 August</td>
<td>1</td>
<td>Current plans include: Social media announcement Re-launch of the TDS/TDT landing page</td>
<td>Q3 2022</td>
<td></td>
</tr>
<tr>
<td>2</td>
<td>EPC Tag Data Translation (TDT) standard 2.0</td>
<td>Q1 2023</td>
<td></td>
<td>2</td>
<td>Update &quot;Ken's Tools&quot; in support of TDS/TDT 2.0: AIDC Translator Library RFIDcoder EPC Encoder/Decoder suite</td>
<td>TBD</td>
<td></td>
</tr>
<tr>
<td>3</td>
<td></td>
<td></td>
<td></td>
<td>3</td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### Stakeholders

- **OGSM**: Yes
- **Sponsor**: Robert Beideman
- **SDL**: Greg Rowe
- **CE/Sol Liaison**: Tim Marsh, Steven Keddie
- **SME**: Craig Alan Repec
- **AG Liaison**: Mark Harrison
- **Chairs**: Jeanne Duckett – Avery Dennison Mark Harrison – Milecastle Media Limited

### Project Scope, Resources and Timeline Change Management

1. IESC approval date 4/21
2. IESC projected delivery date, June 2022
3. GSMP management approved splitting TDS and TDT with TDS by June 2022. Delivery date for TDT is TBD

### New risks identified

- **New risks identified**: No
- **Change request included**: No

### Legend

- Complete
- Not Started
- On target
- Risk of being late
- Change needed (not recoverable)