Modernisation of GTIN Management  
Mission Specific Work Group  
Project Lead: Tasha Wiehe

**Business purpose (OGSM)**  
This group will focus on making product identification simpler and more effective. The group will review, build, adapt and/or clarify standards to accommodate for situations that do not yet have consistent GS1 standards, such as Bundles, Non-branded, Non-new and Groups of Related Products.

The GS1 General Specifications, and possibly other existing standards, will be reviewed to incorporate nuances and roles that arise from new business practices.

**Accomplishments this period**  
- Motion to eBallot  
- GS1 General Specifications solution for Groups of Related Products

**Key issues and risks**  
- None

**Upcoming period activities**  
- Capstone session with workgroup  
- Workgroup & project close

Report Date: October 2023  
Expected project close date: Nov 2023

Project Lead: Tasha Wiehe
Modernisation of GTIN Management MSWG

**Overall Status**

<table>
<thead>
<tr>
<th>#</th>
<th>Standard/guideline Milestones</th>
<th>Due Date</th>
<th>Notes</th>
<th>#</th>
<th>Collateral milestones</th>
<th>Due date</th>
<th>Notes</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>Bundles</td>
<td>30 Jun 22</td>
<td>Modifications to the GS1 General Specifications &amp; GS1 GTIN Management Standard approved and ratified</td>
<td>1</td>
<td>TBD</td>
<td></td>
<td>There is an &quot;Education and Awareness&quot; track as part of the marketplaces programme. This track will provide many of the training and awareness campaigns and resulting collateral. Any additional collateral development needed by the standards workgroup are yet to be identified.</td>
</tr>
<tr>
<td>2</td>
<td>Non-branded</td>
<td>19 Aug 22</td>
<td>Modifications to the GS1 General Specifications approved and ratified</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>3</td>
<td>Non-new</td>
<td>31 Dec 23</td>
<td>Modifications to the GS1 General Specifications &amp; GS1 GTIN Management Standard approved and ratified</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>4</td>
<td>Groups of Related Products</td>
<td>31 Nov 23</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>5</td>
<td>GTIN Management Standard</td>
<td>31 Dec 23</td>
<td>Modifications for Bundles &amp; Non-new approved and ratified</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**Stakeholders**

<table>
<thead>
<tr>
<th>Sponsor(s)</th>
<th>SDL</th>
<th>CE/Sol Liaison</th>
<th>SME</th>
<th>AG Liaison</th>
<th>Chairs</th>
</tr>
</thead>
<tbody>
<tr>
<td>Robert BEIDEMAN (GS1 GO)</td>
<td>Tasha Wiehe</td>
<td>Marie Burnay</td>
<td>Dan Mullen (GS1 GO)</td>
<td>Sue Schmid (GS1 AU)</td>
<td>Helene Bernhard (Nestle); Gena Morgan (GS1 US); Sue Schmid (GS1 AU); Marc Wichterich (Amazon)</td>
</tr>
</tbody>
</table>

**Project Scope, Resources and Timeline Change Management**

1. Project approval date 11/21
2. Project proposal delivery date 10/22
3. Update to project delivery date: 06/23
4. Update to project delivery date: 12/23

Legend: Complete | Not Started | On target | Risk of being late | Change needed (not recoverable)

- New risks identified: No
- Change request included: No