## Business purpose
Counterfeiting is a growing problem damaging the global economy. More effective enforcement on national and regional level is needed. Various approaches and different emerging solutions are being proposed to combat counterfeiting, diversion and illicit trade. Divergent approaches and solutions pose a risk of adding complexity and cost to the supply chain and they also conflict with GS1 standards and standards-based implementations.

### Accomplishments this period
- Deliverable #3 Application Identifiers ISO/IEC 20248
  - Respond to eBallot yes vote comments.
  - Processed Errata WR 23-126
  - Ratified and published

### Upcoming period activities
- Deliverable #4 Technical Implementation Guideline
  - Share outline of Guideline
  - Draft by core team
  - Seek motion for community review in Oct ’23
  - eBallot in Nov ’23

### Key issues and risks
- None
# Digital Signatures MSWG

## Overall Status

<table>
<thead>
<tr>
<th>#</th>
<th>Standard/guideline Milestones</th>
<th>Due Date</th>
<th>Notes</th>
<th>#</th>
<th>Collateral milestones</th>
<th>Due date</th>
<th>Notes</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>Phase I - Open Standard Solution WR 21-240: GS1 Web Vocabulary gs1:AuthenticationDetails</td>
<td>Q4 '21</td>
<td></td>
<td>1</td>
<td>Edited Digital Signature Demo Video</td>
<td>Oct '21</td>
<td></td>
</tr>
<tr>
<td>2</td>
<td>Phase I - WR 21-240 Extra Link Type for JSON Web Signature</td>
<td>Q4 '21</td>
<td></td>
<td>2</td>
<td>Demonstration Tool recording</td>
<td>Jul '21</td>
<td></td>
</tr>
<tr>
<td>3</td>
<td>WR 21-307: Application Identifiers for ISO/IEC 20248 data structure</td>
<td>End of April '23</td>
<td>Completed Errata WR 23-126 by June '23</td>
<td>3</td>
<td>Signature session recording for education and awareness</td>
<td>May '21</td>
<td></td>
</tr>
<tr>
<td>4</td>
<td>Deliverable 4 WR 23-172 Technical Implementation Guideline</td>
<td>Nov '23</td>
<td>Delivery date of Nov '23</td>
<td>4</td>
<td>Collateral Material</td>
<td>None</td>
<td></td>
</tr>
</tbody>
</table>

## Stakeholders

<table>
<thead>
<tr>
<th></th>
<th>Sponsor</th>
<th>SDL</th>
<th>CE/Sol Liaison</th>
<th>SME</th>
<th>AG Liaison</th>
<th>Chairs</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>Robert BEIDEMAN (GS1 GO)</td>
<td>J. John RYU (GS1 GO)</td>
<td>Patrik JONASSON (GS1 GO), Nellie GAYLE (GS1 GO)</td>
<td>Mark HARRISON, Peta DING, Nadi GRAY (GS1 GO)</td>
<td>Kevin DEAN (GS1 Canada)</td>
<td>Bertus PRETORIUS (Tönnjes) Denis O'BRIEN (GS1 Ireland)</td>
</tr>
</tbody>
</table>

## Project Scope, Resources and Timeline Change Management

- **IESC approval date**: 5/2020
- **2022-07-21 project change notification** was submitted with July Scorecard to change the delivery date of deliverable #3 to Q3 2022 from Q2 2022
- **2022-08-18 project change notification** was submitted with Sep Scorecard to change the delivery date of deliverable #3 to Q4 2022 from Q3 2022
- **2023-02-10 project change notification** was submitted with Feb scorecard
  - Change the delivery date of deliverable #3 ISO/IEC 20248 to end of April ‘23 from Q4
- **2023-04-03 project change notification** was submitted with April Scorecard
  - Deliverable #4 Technical Implementation Guideline timeline to July ’23 from April ’23
- **2023-05-04 project change notification** was submitted with May Scorecard
  - Deliverable #3 WR 21-307 timeline to June ’23 from April ’23

### New risks identified
- No
- Change request included
- No

<table>
<thead>
<tr>
<th>Legend</th>
<th>Complete</th>
<th>Not Started</th>
<th>On target</th>
<th>Risk of being late</th>
<th>Change needed (not recoverable)</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>