GSMP Identification (ID) Standards Maintenance Group (SMG)

Project Lead: John Ryu

Business purpose
This ID SMG group maintains the GS1 Identification Keys, GS1 Application Identifiers and Automatic Identification Data Capture (AIDC) Application Standards. The SMG acts as a pool of experts for all Identification SMG related work groups and coordinate with associated Mission Specific Work Groups.

Stakeholders

<table>
<thead>
<tr>
<th>Role</th>
<th>Names</th>
</tr>
</thead>
<tbody>
<tr>
<td>SDL</td>
<td>John Ryu</td>
</tr>
<tr>
<td>CE/Sol Liaison</td>
<td>Robert Beideman</td>
</tr>
<tr>
<td>SMG</td>
<td>Dan Mullen, Neil Piper, Steven Keddie</td>
</tr>
<tr>
<td>AG Liaison</td>
<td>Eugen Sehorz (GS1 Austria)</td>
</tr>
<tr>
<td>Chairs</td>
<td>Jean Christophe Gilbert (GS1 France), Open 2nd chair</td>
</tr>
</tbody>
</table>

Last 90 days

- New Application Identifiers
  - TestByDate
  - Ship to and Deliver to GEO Locations
  - Construction Sector – Guideline GTIN Management

Risks
None

Next 90 days

- Process new WR from healthcare sector
- Prioritise WR for General Specification 23 release
- Process 2D in Retail MSWG related WR

Risks
Seeking open second co-chair position
# GSMP Identification (ID) Standards Maintenance Group (SMG)

## Top Work request submitters

<table>
<thead>
<tr>
<th>Submitter</th>
<th>Number of WR</th>
</tr>
</thead>
<tbody>
<tr>
<td>Global Office</td>
<td>5</td>
</tr>
<tr>
<td>GS1 US</td>
<td>4</td>
</tr>
<tr>
<td>GS1 Australia</td>
<td>2</td>
</tr>
</tbody>
</table>

## Publication deliverables

1. General Specification Standard v'23 - Jan 2023
2. General Specification Standard v'22 - Jan 2022

## Performance - median days to complete a WR

- 2019: 65
- 2020: 78
- 2021: 58
- 2022: 50

## Work Request Activity

<table>
<thead>
<tr>
<th>Total WR entered</th>
<th>Total WR closed ytd</th>
<th>Closed on time</th>
<th>Additional time needed</th>
<th>% Closed on-time</th>
<th>Withdrawn/ Solution exists/ bundled</th>
<th>Open WR June 30, 2022</th>
</tr>
</thead>
<tbody>
<tr>
<td>12</td>
<td>6</td>
<td>6</td>
<td>0</td>
<td>100%</td>
<td>4</td>
<td>12</td>
</tr>
</tbody>
</table>

- New risks (scope and resources) identified
- Yes/no
- Change request included
- Change needed (not recoverable)

## Legend

- Complete
- Not Started
- On Time
- Risk of being late
- Change needed (not recoverable)