

Modernisation of GTIN Management MSWG

OGSM
Report Date: May 2023
Expected project close date Jun 2023

Project Lead: Tasha Wiehe

Business purpose

This group will focus on making product identification simpler and more effective. The group will review, build, adapt and/or clarify standards to accommodate for situations that do not yet have consistent GS1 standards, such as Bundles, Non-branded, Non-new and Groups of Related Products.

The GS1 General Specifications, and possibly other existing standards, will be reviewed to incorporate nuances and roles that arise from new business practices.

Accomplishments this period

- Non-new:
 - Solution motioned to Community Review. Two standards (GS1 Gen Spec & GTIN Mgmt) impacted. 3-week ComRev due to complexities & amount of material
- Motion of 'Groups of Related Products' business requirements to eBallot

Key issues and risks

- Leading group through two development exercises simultaneously (Non-new & Groups of Related Products)
- Non-new topic will extend beyond the target finish date due to complexities in business requirements and technical solutions; further consideration needed for future initiatives that will be impacted. New date will be shared by 31 May 2023.

Upcoming period activities

- Non-new solution, impacting both GS1 Gen Spec & GTIN Mgmt standards, into Community Review
- Groups of Related Products business requirement to eBallot and solution development to address modest clarifications GS1 Gen Spec + education of use of existing standards (i.e. Global Model Number)



Modernisation of GTIN Management MSWG

Overall Status

#	Standard/guideline Milestones	Due Date	Notes	#	Collateral milestones	Due date	Notes
1	Bundles	30 Jun 22	Standards for Bundles approved and ratified	1	TBD		There is an "Education and Awareness" track as part of the marketplaces programme. This track will provide many of the training and awareness campaigns and resulting collateral. Any additional collateral development needed by the standards workgroup are yet to be identified.
2	Non-branded	19 Aug 22	Standards for Non-branded approved and ratified				
3	Non-new	31 Jan 23	This date will be changed to reflect complexities. New date will be shared by 31 May 2023				
4	Groups of Related Products	07 Apr 23	This date will be changed to reflect complexities. New date will be shared by 31 May 2023				
5	GTIN Management Standard	30 Jun 23					

Stakeholders

Project Scope, Resources and Timeline Change Management

Sponsor (s)	Robert BEIDEMAN (GS1 GO)
SDL	Tasha Wiehe
CE/Sol Liaison	Marie Burnay
SME	Dan Mullen (GS1 GO)
AG Liaison	Sue Schmid (GS1 AU)
Chairs	Helene Bernhard (Nestle); Gena Morgan (GS1 US); Sue Schmid (GS1 AU); Marc Wichterich (A mazon)

1. IESC approval date 11/21
2. IESC project proposal delivery date 10/22
3. Update to project delivery date: 06/23

New risks identified	No	Change request included	No	Legend	Complete	Not Started	On target	Risk of being late	Change needed (not recoverable)
----------------------	----	-------------------------	----	--------	----------	-------------	-----------	--------------------	---------------------------------