

# GS1 Circularity - Digital Product Passport

## Mission Specific Work Group

Project Lead: J John RYU

Report Date: September '23  
Expected project close: TBD

### Business purpose

This group will develop and update GS1 standards to support new regulatory requirements for the circular economy model and invites participation to gather requirements related to the broader scope of circularity from all sectors and regions.

### Key issues and risks

- MSWG agreed to wait for the final regulation to be harmonized which is on the critical path before approving the BRAD.
- Once final regulation is available (estimated Oct) it will take 60-90 days for completion of BRAD.
- BRAD is currently based on requirements from published European commission March 2022.

### Accomplishments this period

- Discussion on Business Requirements Analysis Document (BRAD)
- Continue to draft BRAD with Subject Matter Experts
- Active participation of the EU regulators in meetings for guidance and support

### Upcoming period activities

- Draft BRAD
- Call for requirements from members
- Monitor regulation clarification
- Discuss orientation / on boarding material





# GS1 Circularity - Digital Product Passport MSWG



## Overall Status

#	Standard/guideline Milestones	Due Date	Notes	#	Collateral milestones	Due date	Notes
1	Provisional BRAD – AIDC Standard Cross Sector Design Application Standard	Fr: Oct '23 To: Jan '24	Reference risks Dependent on regulation clarification	1			
2	Solution - AIDC Standard Cross Sector Design Application Standard	Mar 2024					
3							
4							
5							

Stakeholders				Project Scope, Resources and Timeline Change Management					
Sponsor (s)	Robert BEIDEMAN (GS1 GO)			1. Project approval date 2. Project delivery date					
SDL	J John RYU (GS1 GO)								
CE/Sol Liaison	Francesca POGGIALI (GS1 GO), Francesca CHIOVENDA (GS1 GO)								
SME	Ilka MACHEMER (GS1 Germany), Nadi GRAY (GS1 GO)								
AG Liaison	Eugen SEHORZ (GS1 Austria) (ID/AIDC phase) Staffan OLSSON (GS1 Sweden) (data standards phase)								
Chairs	Deniss DOBROVOLSKIS (H&M), Elif MÜFTÜOĞLU (GS1 Türkiye), Jeanne DUCKETT (Avery Dennison), Wouter SCHAEKERS (P&G)								
New risks identified	Yes	Change request included	No	Legend	Complete	Not Started	On target	Risk of being late	Change needed (not recoverable)






# INTERNAL regulation steps





# INTERNAL Project Schedule: AIDC Standards – Cross Sector

	2023								2024		
Phase	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar
Kick-off call											
Provisional BRAD – AIDC Standard Cross Sector Design Application Standard							Clarification Regulation				
Solution - AIDC Standard Cross Sector Design Application Standard							Need elaboration / update				
Standard Ratification / Publication											
AIDC Standards – First Sector: Supporting Delegated Act											
* Contingent on publication of Delegated Act											