

Business purpose

- The MSWG has several Work Request to complete which includes:
 - Make updates required to the GLN Data Model and align the standard with approved changes
 - Alignment to GS1 Web Vocabulary and assessment of work requests to add/change/remove attributes and code list values, including minor maintenance activities

Key issues and risks

- Priority #2: Align GS1 Web Vocabulary to GLN data model
 - Part 1a: Code list values for role types
 - With 400+ values, significant review is required ahead of progressing to Community Review to clarify what changes are needed and what can be kept

Accomplishments this period

- Team working on remaining GS1 Web Vocabulary alignment
 - 1a: review of role type code list values
 - 2: remaining non-priority items

Upcoming period activities

- Team continues to work on remaining GS1 Web Vocabulary alignment
 - 1a: review of role type code list values
 - 2: remaining non-priority items

GSMP GLN Data Model MSWG

Overall Status

#	Standard/guideline Milestones	Due Date	Notes	#	Collateral milestones	Due date	Notes
1	Updated GLN Data Model Standard	Q2 2023		1	Work with Marketing to help in announcing publication of standard	Q2 2023	
2				2			
3				3			

Stakeholders

Sponsor	Robert Beideman
SDL	Greg Rowe
CE/Sol Liaison	Kevin Dean
SME	Peta Ding
AG Liaison	Kevin Dean
OGSM	No
Chairs	Kevin Dean – GS1 Canada

Project Scope, Resources and Timeline Change Management

- Kick-off call – 13 September 2022
- Projected delivery date – Q2 2023
- GS1 GO staff to look for new co-chair to replace Jeff Denton

New risks identified	No	Change request included	No	Legend	Complete	Not Started	On target	Risk of being late	Change needed (not recoverable)
----------------------	----	-------------------------	----	--------	----------	-------------	-----------	--------------------	---------------------------------