

# Global Product Master Data (GPMD) Standards Maintenance Group (SMG) (1 of 3)

Project Lead: Bernard Faibella

Report Date: July 2024

## **Business purpose**

This SMG will process all applicable work requests to maintain the GS1 Product Master Data standards. The primary focus is the GS1 standards used for product master data including: • Product Master Data Standards • GS1 Attributes, definitions, code lists, and guidance • GDSN solutions • GDSN Validation Rules • Global Data Model Standard • Attribute Definitions for Business. Additionally, the GPMD SMG also acts as a pool of experts for maintenance work efforts impacting Global Product Master Data and coordinates with associated Mission Specific work groups.

## **Stakeholders**

SDL	Bernard Faibella
CE/Sol Liaison	Markus Mueller
SME	Elsa Braz, Maryam Mirza, Nadja Minich, Tasha Wiehe, Marc Gale
AG Liaison	N/A
Chairs	Scott Brown, 1WorldSync; Neil Gray, GS1 UK; Gina Tomassi, PepsiCo

## **Last 90 Days**

- Review and finalise first set of CFA attributes (pilot)
- Publish 3.1.28 release
- Define process to manage code list in collaboration with other standards
- Review new set of attributes for beauty sector (LVMH)

## **Risks**

- None

## **Next 90 days**

- Support GDSN modernisation
- Publish 3.1.29 release
- Present to the group new attributes for beauty sector (LVMH)
- Present to the group new attributes for Carbon Footprint

## **Risks**

- None

# Global Data Model (GDM) Global Sub Team Standards Maintenance Group (SMG) (2 of 3)

Project Lead: Tasha Wiehe

Report Date: July 2024

## **Business purpose**

This sub-team will process all applicable work requests to maintain the GS1 Global Data Model standards:

- Global Data Model
- GDM Attribute Implementation Guide
- GDM Market Stages Guideline

This group operates as a sub team of the GDM SMG. It also serves as the GDM Global Maintenance group, per the GDM Governance Manual, and operates collaboratively with GDM Regional and Local Maintenance Teams. All WR activity is reported in the Global Product Master Data SMG.

## **Stakeholders**

SDL:	Tasha Wiehe
CE/Sol Liason	Markus Mueller
SME:	Marc Gale; Mark Van Eeghem
AG Liaison:	N/A
Chairs:	Armand Schins, Ahold; Christian Zaeske, METRO Group; Laurent Seroux, P&G

## **Last 90 Days**

- Continue hearing and motioning all work requests related to the maintenance of the following standards:
  - Global Data Model
  - GDM Attribute Implementation Guideline
  - GDM Market Stages Guideline
- Continue motioning all work requests related to GDM Local Layers
- Ratification of the GDM Local Layers Netherlands and Italy

## **Next 90 days**

### **Risks**

- None

# Global Product Master Data (GPMD) Standards Maintenance Group (SMG) (3 of 3)

Publication deliverables			Work Request activity for Q2 of each year	Top Work Request submitters	% of GPMD work for SMG's											
1	Attribute definition for Business 2.4	Feb 2024	<p>2021 2022 2023 2024</p>	<table border="1"> <thead> <tr> <th>Submitter</th> <th># of WR</th> </tr> </thead> <tbody> <tr> <td>Czech Republic</td> <td>22</td> </tr> <tr> <td>GS1 Switzerland</td> <td>21</td> </tr> <tr> <td>GS1 Netherlands</td> <td>19</td> </tr> <tr> <td>1WorldSync, Inc.</td> <td>19</td> </tr> </tbody> </table>	Submitter	# of WR	Czech Republic	22	GS1 Switzerland	21	GS1 Netherlands	19	1WorldSync, Inc.	19		
Submitter	# of WR															
Czech Republic	22															
GS1 Switzerland	21															
GS1 Netherlands	19															
1WorldSync, Inc.	19															
2	Attribute definition for Business 2.5	May 2024														
3	Global Data Model 2.10	May 2024														
4	GDSN 3.1.28	May 2024														
5	GDSN 3.1.29	Aug 2024														
<table border="1"> <thead> <tr> <th>Legend</th> <th>Complete</th> <th>Not Started</th> <th>On Time</th> <th>Risk of being late</th> <th>Change needed</th> </tr> </thead> <tbody> <tr> <td></td> <td>Complete</td> <td>Not Started</td> <td>On Time</td> <td>Risk of being late</td> <td>Change needed</td> </tr> </tbody> </table>			Legend	Complete	Not Started	On Time	Risk of being late	Change needed		Complete	Not Started	On Time	Risk of being late	Change needed		
Legend	Complete	Not Started	On Time	Risk of being late	Change needed											
	Complete	Not Started	On Time	Risk of being late	Change needed											

New risks (scope and resources) identified	No	Change request included	No
--	----	-------------------------	----