


GSMP EPCIS and Core Business Vocabulary (CBV) 2.0 Mission Specific Working Group (MSWG) WR - 18-050

Update for

10 January 2022

Milestone deliverables



<p>Completed last 30 days</p> <ul style="list-style-type: none"> Team conducting weekly 3-hour long calls to work through the 400+ comments from the community review An IP Declaration came in on the last day of the IP Review 	<p>Next steps</p> <ul style="list-style-type: none"> Standards were scheduled to be motioned to eBallot on the 11 January team call but <u>due to IP Declaration eBallot is now on hold until GS1 Legal completes review of the declaration</u> Begin work on implementation guideline 	<p>Risks and Issues</p> <ul style="list-style-type: none"> Due to IP Declaration that came in on last day of the IP review, the scheduled eBallot, ratification and publication by end of Jan 2022 is in jeopardy 																																		
<p>Project Description</p> <p>Develop an update to the EPCIS and CBV standards to increase their versatility as event-based visibility enablers, culminating in a backward-compatible major release. These enhancements will lower barriers to adoption of the EPCIS & CBV standards, increase their developer-accessibility and ensure their relevance into the coming decades.</p> <p>Deliverable/Objective</p> <p>The proposed standard enhancements will include, but not be limited to; Support for sensor-captured quality data in EPCIS events, Inclusion of party certification information in EPCIS data, Overhaul of CBV as Comprehensive Business Vocabulary, Addition of JSON-LD syntax to EPCIS, Addition of REST binding support to EPCIS, Diverse minor adjustments to EPCIS & CBV specs</p>	<p>Company participation</p> <table border="1"> <thead> <tr> <th></th> <th>Actual roster</th> <th>Required roster</th> <th>Minimum votes</th> </tr> </thead> <tbody> <tr> <td>Manufacturer</td> <td>7</td> <td>4</td> <td>2</td> </tr> <tr> <td>Retailer/eTailer</td> <td>3</td> <td>2</td> <td>2</td> </tr> <tr> <td>MO's</td> <td>21</td> <td>4</td> <td>2</td> </tr> <tr> <td>Solution Providers</td> <td>23</td> <td>4</td> <td></td> </tr> </tbody> </table>		Actual roster	Required roster	Minimum votes	Manufacturer	7	4	2	Retailer/eTailer	3	2	2	MO's	21	4	2	Solution Providers	23	4		<p>Stakeholders</p> <table border="1"> <tbody> <tr> <td>Sponsor</td> <td>Robert Beideman</td> </tr> <tr> <td>SDL</td> <td>Greg Rowe</td> </tr> <tr> <td>CE/Sol Liaison</td> <td>Tim Marsh</td> </tr> <tr> <td>SME</td> <td>Craig Alan Repec</td> </tr> <tr> <td>AG Liaison</td> <td>Elizabeth Waldorf</td> </tr> <tr> <td>OGSM</td> <td>YES</td> </tr> <tr> <td>Chairs</td> <td>Elizabeth Waldorf – Tracelink Neil Aeschliman – GS1 US</td> </tr> </tbody> </table>	Sponsor	Robert Beideman	SDL	Greg Rowe	CE/Sol Liaison	Tim Marsh	SME	Craig Alan Repec	AG Liaison	Elizabeth Waldorf	OGSM	YES	Chairs	Elizabeth Waldorf – Tracelink Neil Aeschliman – GS1 US
	Actual roster	Required roster	Minimum votes																																	
Manufacturer	7	4	2																																	
Retailer/eTailer	3	2	2																																	
MO's	21	4	2																																	
Solution Providers	23	4																																		
Sponsor	Robert Beideman																																			
SDL	Greg Rowe																																			
CE/Sol Liaison	Tim Marsh																																			
SME	Craig Alan Repec																																			
AG Liaison	Elizabeth Waldorf																																			
OGSM	YES																																			
Chairs	Elizabeth Waldorf – Tracelink Neil Aeschliman – GS1 US																																			



Legend	
G	On schedule
Y	Minor Risk/~10% behind schedule
R	Significant risk/10%+ behind schedule
C	Complete

GSMP EPCIS and Core Business Vocabulary (CBV) 2.0 Mission Specific Working Group (MSWG) WR - 18-050

What business challenges are being solved

The work effort is driven by a number of business requirements, including the need to:

- increase the versatility of EPCIS as a visibility enabler
- lower barriers to adoption of EPCIS & CBV
- increase developer-accessibility of EPCIS & CBV
- ensure relevance of EPCIS & CBV into the coming decades

Project deliverables status (completed documents are hyperlinked)

Standards	Publication Date	Collateral	Publication Date
<ul style="list-style-type: none"> • EPCIS and Core Business Vocabulary (CBV) 2.0 	Q4 2021 (now early Jan 2022)	<ul style="list-style-type: none"> • Social media announcements and executive summary – currently in development with Marketing (Craig & Jen) • Re-launch of the EPCIS landing page featuring other normative, human-readable specifications – EPCIS 2.0 and CBV 2.0 – and their associated machine-readable artefacts 	Jan 2022
		<ul style="list-style-type: none"> • Publish an update to the EPCIS & CBV Implementation Guideline 	Sept 2022
		<ul style="list-style-type: none"> • Launch EPCIS Workbench 2.0 and FREEPCIS 2.0 in support of EPCIS/CBV 2.0 	Sept 2022



Legend

G

On schedule

Y

Minor Risk/~10% behind schedule

R

Significant risk/10%+ behind schedule

C

Complete