## GSMP Electronic health record patient demographics in GS1 barcodes MSWG

Project Lead: Greg Rowe

٠

## Key issues and risks **Business purpose** None at this time The objective of the MSWG is to build a set of new Application Identifiers to support the offline capturing / verification of patient demographic information. This will result in a General Specification Change Notice being developed **Upcoming period activities** Accomplishments this period On the 04 April team call, the team will do a Team continued to work on comment resolution final review of the updated GSCN and motion it phase to eBallot On the 21 March team call, all comments were resolved

SME will update the GSCN with resolved • comments and on 04 April MSWG call review with the team



•

Report Date: April 2024 Expected project close date March 2025

## GSMP Electronic health record patient demographics in GS1 barcodes MSWG

Overall Status														
#	Standard/guide	Standard/guideline Milestones			e Date Notes		#	Collateral milestones		es	Due date	N	otes	
1	Deliver GSCN for new Application Identifiers			Q2 2024			1	To be o	be determined					
2	Deliver Implementation Guideline			Q1 2025			2							
3							3							
S	ponsor	Gera	Gerald <b>Staikeholders</b>				Project Scope, Resources and Timeline Change Management							
S	DL	Gre	Greg Rowe											
C	E/Sol Liaison	Clai	Claire Clarke											
S	ME	Neil	Neil Piper											
A	G Liaison	Nad	Nadi Gray											
C	)GSM	No	No											
C	Chairs	Tea	Kate Turner – Dedalus, Mark Songhurst – Leeds Teaching Hospitals NHS Trust, Nigel Fuller – GS1 Australia											
New	New risks identified N		Change req included		No	Leg		d	Complete	Not Started	On target	Risk of being late	Change needed (not recoverable	