

GSMP TDS/TDT 2.0 Mission Specific Working Group (MSWG)

Project Lead: Greg Rowe

Report Date: January 2023
Expected project close Q1 2023

Business purpose

- TDS/TDT 2.0 MSWG and EPC UHF Gen2 v3 MSWG will work in parallel to develop technical revisions to modernise GS1’s EPC “suite” of standards, with focus on increased native interoperability and ease of use.

Key issues and risks

- Now that TDS 2.0 is complete, there are currently no issues for TDT which is expected to be complete in Q1 2023

Accomplishments this period

- Marketing collateral continues
- MSWG continues to work on updating the TDT 2.0 standard

Upcoming period activities

- Team continues to work on updating the TDT 2.0 standard with the objective to motion to Community Review by mid-February



GSMP TDS/TDT 2.0 Mission Specific Working Group (MSWG)

Overall Status

#	Standard/guideline Milestones	Due Date	Notes	#	Collateral milestones	Due date	Notes
1	EPC Tag Data Standard (TDS) 2.0	August 2022	Ratified 10 August	1	Current plans include: Social media announcement Re-launch of the TDS/TDT landing page	Q3 2022	
2	EPC Tag Data Translation (TDT) standard 2.0	Q1 2023		2	Update "Ken's Tools" in support of TDS/TDT 2.0: AIDC Translator Library RFIDcoder EPC Encoder/Decoder suite		
3				3			

Stakeholders

OGSM	No
Sponsor	Robert Beideman
SDL	Greg Rowe
CE/Sol Liaison	Tim Marsh, Steven Keddle
SME	Craig Alan Repec
AG Liaison	Mark Harrison
Chairs	Jeanne Duckett – Avery Dennison Mark Harrison – Milecastle Media Limited

Project Scope, Resources and Timeline Change Management

1. IESC approval date 4/21
2. IESC projected delivery date, June 2022
3. GSMP management approved splitting TDS and TDT with TDS by June 2022. Delivery date for TDT is Q1 2023

New risks identified	No	Change request included	No	Legend	Complete	Not Started	On target	Risk of being late	Change needed (not recoverable)
----------------------	----	-------------------------	----	--------	----------	-------------	-----------	--------------------	---------------------------------

