

Electronic Data Interchange (EDI) Standards Maintenance Group (SMG)

Project Lead: David Buckley

Report Date: January 2023

Business purpose

This group processes all maintenance Work Requests for the EDI Standards: EANCOM, GS1 XML, GS1 UN/CEFACT XML or GS1 EDI Business Terms (Semantics / Dictionary). It acts as a pool of experts for all EDI work and coordinates with associated Mission Specific work groups.

Stakeholders

SDL	David Buckley
CE/Sol Liaison	Piergiorgio Licciardello
SMG	Piergiorgio Licciardello
AG Liaison	Tom Eric Schmidt (Storck)
Chairs	Tom Eric Schmidt (Storck), Roman Strand (GS1 Germany)

Last 90 days

- Ongoing processing of GS1 EDI maintenance requests
- 11 approved requirements related to Clinical Trials

Risks

- Low retailer participation/voting
- Perception within group that EDI is not seen as core to overall GS1 strategy

Next 90 days

- Ongoing processing of GS1 EDI maintenance requests.
- Preparations for GS1 XML 3.6 Release.
- Agreeing maintenance process for GS1 EDI Business Terms (Semantics / Dictionary)

Risks


- Lack of tool to deliver the GS1 EDI Business Terms (Semantics / Dictionary) to leverage the semantic process (e.g., sharing definition across technologies).

Electronic Data Interchange (EDI) Standards Maintenance Group (SMG)

Publication deliverables

1	GS1 EDI Business Terms maintenance plan	Jul 2023
2	GS1 XML 3.6	May 2023
3	GS1 EDI Business Terms (Semantics / Dictionary), phase 1	Dec 2022
4	EANCOM 2016 Edition 2021	Sep 2022

Work request activity



Top Work Request submitters

Submitter	Number of WR
GS1 Sweden	2
GS1 Global Office	1
GS1 Germany	1
GS1 Switzerland	1
GS1 Spain	1

New risks (scope and resources) identified

No

Change request included

No



Legend

Complete

Not Started

On Time

Risk of being late

Change needed (not recoverable)