

Global Master Data (GMD) Standards Maintenance Group (SMG) 1 of 2

Project Lead: Steve Robba

Report Date: January 2023

Business purpose

This SMG will process all applicable work requests to maintain the GS1 Master Data standards. The primary focus is the GS1 standards used for product master data including: • Master Data Standards • GS1 Attributes, definitions, code lists, and guidance • GDSN solutions • GDSN Validation Rules • GS1 Web Vocabulary • Global Data Model Standard • Attribute Definitions for Business. Additionally, the GMD SMG also acts as a pool of experts for maintenance work efforts impacting Global Master Data and coordinates with associated Mission Specific work groups.

The GMD SMG processed 70% of all GS1 WRs entered in 2022.

Last 90 Days

- GDSN Releases 3.1.22 & 3.1.23 published
- Completed Guiding Principle for Attributes and Codes
- ADB 2.0 Published with all new attributes
- Code mapping to context last set in Community review
- Finalised GS1 NL DIY effort (temperatures, dates, etc.)

Risks

- None

Stakeholders

SDL	Steve Robba
CE/Sol Liaison	Susie McIntosh-Hinson, Markus Mueller
SME	Maryam Mirza, Nadja Minich, Tasha Wiehe, Marc Gale
AG Liaison	Andrew Tuerk
Chairs	Scott Brown, 1WorldSync; Neil Gray, GS1 UK; Gina Tomassi, PepsiCo

Next 90 days

- Work on development of potential B2C MSWG Pilot
- Publish Code mapping to Context
- GS1 EU DIY ADB work from the GS1 EU GDM

Risks

- None



Global Data Model (GDM) Global Sub Team Standards Maintenance Group (SMG) 2 of 3

Project Lead: Tasha Wiehe

Report Date: January 2023

Business purpose

This subteam will process all applicable work requests to maintain the GS1 Global Data Model standards:

- Global Data Model
- GDM Attribute Implementation Guide

This group operates as a sub team of the GMD SMG. It also serves as the GDM Global Maintenance group, per the GDM Governance Manual, and operates collaboratively with GDM Regional and Local Maintenance Teams. All WR activity is reported on the GMD SMG.

Stakeholders

SDL:	Tasha Wiehe
CE/Sol Liason	Markus Mueller
SME:	Marc Gale; Mark Van Eeghem; Steve Robba; Tomas Tluchor
AG Liaison:	N/A
Chairs:	Armand Schins, Ahold; Christian Zaeske, METRO Group; Laurent Seroux, P&G

Last 90 Days

- Motioned first GDM Local Layer to Community Review using the newly modified path for local layer ratification (GDM US local Layer)
- Continued motioning all work requests related to the founding of or maintenance of the GDM Regional & Local SMGs

Risks

- None

Next 90 days

- Explore FMCG to understand if community has desire to expand current categories
- Continue hearing and motioning any/all work requests related to maintenance of the Global Data Model and the GDM Attribute Implementation Guideline
- Continue motioning all work requests related to the building of the GDM Regional & Local Maintenance Teams

Risks

- None



Global Master Data (GMD) Standards Maintenance Group (SMG) (3 of 3)

Publication deliverables			Work Request activity for GDSN by year	Top Work Request submitters	% of GDSN work in GSMP in 2022												
1	GDSN 3.1.23 publ.	Dec 2022	<p>2019: 251, 2020: 258, 2021: 287, 2022: 220</p>	<table border="1"> <thead> <tr> <th>Submitter</th> <th># of WR</th> </tr> </thead> <tbody> <tr> <td>1WorldSync, Inc.</td> <td>37</td> </tr> <tr> <td>GS1 Sweden</td> <td>24</td> </tr> <tr> <td>GS1 Netherlands</td> <td>21</td> </tr> <tr> <td>GS1 Global Office</td> <td>14</td> </tr> <tr> <td>atrify GmbH</td> <td>14</td> </tr> </tbody> </table>	Submitter	# of WR	1WorldSync, Inc.	37	GS1 Sweden	24	GS1 Netherlands	21	GS1 Global Office	14	atrify GmbH	14	<p>Legend: ■ GMD ■ GPC ■ ID ■ IDEA ■ EDI ■ DA</p>
Submitter	# of WR																
1WorldSync, Inc.	37																
GS1 Sweden	24																
GS1 Netherlands	21																
GS1 Global Office	14																
atrify GmbH	14																
2	GDSN 3.1.22 publ.	Nov 2022															
3	Global Data Model 2.4	Aug 2022															
4	Attribute definition publ. 2.0	Dec 2022															
5	GS1 Web Vocab 1.7	Oct 2022															
Legend	Complete	Not Started	On Time	Risk of being late	Change needed												

New risks (scope and resources) identified	No	Change request included	No
--	----	-------------------------	----