

2D in Retail Mission Specific Work Group

Project Lead: J. John RYU

Report Date: September 2023
Expected project close date
Q1 2024

Business purpose (OGSM)

This group will align on and standardise future-state standards to enable global 2D barcode scanning in retail. In addition, the group will create implementation guidance to help users in their technical migration to 2D barcodes in retail, as well as other collateral that is needed to ensure consistent understanding of the standards that will be developed for 2D in Retail.

Key issues and risks

- None

Accomplishments this period

- Posted Implementation Guideline for MSWG review and feedback

Upcoming period activities

- Resolve MSWG review comments Implementation Guideline
- Continue to draft Implementation Guideline



2D in Retail MSWG Phase 2

Overall Status

#	Standard/guideline Milestones	Due Date	Notes	#	Collateral milestones	Due date	Notes
1	WR 21-342 - Current state Application Standard Profiles (ASP) for retail trade items phase (completed)	Complete		1	Reference Materials and Tools are being developed by the Industry Engagement Group	On going	Completed work can be found here: https://www.gs1.org/industries/retail/2D-barcodes
2	WR 22-031 - Adjustments to current state ASP for retail trade items	June 2022					
3	WR 22-031 - Barcode conformance requirements	June 2022					
4	WR 22- 223 – Phase 2 Cross-application rules & Related technical specifications	Q2 2023					
5	WR 23- 144 - Phase 3: 2D in Retail Implementation Guideline	Q1 2024					

Stakeholders				Project Scope, Resources and Timeline Change Management					
Sponsor (s)	Robert BEIDEMAN (GS1 GO)			<div>Project approved January 2022</div> <div>Project Change approved Jan 2023</div> <ul style="list-style-type: none">Revised cross application rules timelines in Jan 2023 to Q2 2023 from Dec 2022<ul style="list-style-type: none">❑ Human readable WR 22-327 -end of Q1 2023❑ Multiple barcodes WR 22-376 - end of Q1 2023❑ Barcode placement WR 23-056 - end of Q2 2023Revised Implementation Guideline to Q1 2024 from Oct 2023Publication April 2024					
SDL	J. John RYU (GS1 GO)								
CE/Sol Liaison	Lori SCHROP (GS1 GO)								
SME	Steve KEDDIE (GS1 GO), Peta DING (GS1 GO)								
AG Liaison	Nadi GRAY (GS1 GO)								
Chairs	Roberto OLIVARES (Woolworths), Michel OTTIKER (GS1 Switzerland), Kelly SCHLAFMAN (P&G), Amber WALLS (GS1 US)								
New risks identified	No	Change request included	No	Legend	Complete	Not Started	On target	Risk of being late	Change needed (not recoverable)

