

Electronic Data Interchange (EDI) Standards Maintenance Group (SMG)

Project Lead: David Buckley

Report Date: Oct 2024

Business purpose

This group processes all maintenance Work Requests for the EDI Standards: EANCOM, GS1 XML, GS1 UN/CEFACT XML or GS1 EDI Business Terms (Semantics / Dictionary). It acts as a pool of experts for all EDI work and coordinates with associated Mission Specific work groups.

Stakeholders

SDL	David Buckley
CE/Sol Liaison	Piergiorgio Licciardello
SMG	Piergiorgio Licciardello / Miklós Bolyky
AG Liaison	Tom Eric Schmidt (Storck)
Chairs	Tom Eric Schmidt (Storck), Roman Strand (GS1 Germany)

Last 90 days

- Clinical Trials continues to generate new requirements.
- Ongoing processing of GS1 EDI maintenance requests.

Risk

- Publication process for XML (Jan 25) & EANCOM (May 25) very time and labour intensive

Next 90 days

- Ongoing processing of GS1 EDI maintenance requests.
- Detailed plans for GS1 XML 3.7, which will include Clinical Trial updates, and EANCOM next release.
- Incorporation of Clinical Trials Implementation Group.
- EDI requirements from EU deforestation regulation.
- Pilot process on Code List harmonization across GS1.

Risks


- Eliminating all GDD references in standard & guidelines.

Electronic Data Interchange (EDI) Standards Maintenance Group (SMG)

Publication deliverables

1	EANCOM ®	May 2025
2	GS1 XML 3.7 inc. new Clinical Trial functionality	Jun 2023
3	GS1 XML 3.6	Jun 2023
4	EANCOM ®	Aug 2022

Work request activity at Q3 by year



Top Work Request submitters

Submitter	Number of WR
Tenth Pin Management Consultants	7
Global Office	2

New risks (scope and resources) identified

No

Change request included

No



Legend

Complete

Not Started

On Time

Risk of being late

Change needed (not recoverable)

Electronic Data Interchange (EDI) Standards Maintenance Group (SMG)

Project Lead: David Buckley

Report Date: Q3 2024

Business purpose

This group processes all maintenance Work Requests for the EDI Standards: EANCOM, GS1 XML, GS1 UN/CEFACT XML or GS1 EDI Business Terms (Semantics / Dictionary). It acts as a pool of experts for all EDI work and coordinates with associated Mission Specific work groups.

Stakeholders

SDL	David Buckley
CE/Sol Liaison	Piergiorgio Licciardello
SMG	Piergiorgio Licciardello / Miklós Bolyky
AG Liaison	Tom Eric Schmidt (Storck)
Chairs	Tom Eric Schmidt (Storck), Roman Strand (GS1 Germany)

Last 90 days

- Clinical Trials continues to generate new requirements.
- Ongoing processing of GS1 EDI maintenance requests.

Risk

- Celebration of 35 years of EANCOM went a bit under the radar ☹️

Next 90 days

- Ongoing processing of GS1 EDI maintenance requests.
- Detailed plans for GS1 XML 3.7, which will include Clinical Trial updates, and EANCOM next release.
- Incorporation of Clinical Trials Implementation Group.
- EDI requirements from EU deforestation regulation.
- Pilot process on Code List harmonization across GS1.

Risks

- Eliminating all GDD references in standard & guidelines.

