

# GSMP Electronic health record patient demographics in GS1 barcodes MSWG

Project Lead: Greg Rowe

Report Date: June 2024  
Expected project close date March 2025

## Business purpose

- The objective of the MSWG is to build an Implementation Guideline to support the implementation of the recently approved GSCN

## Key issues and risks

- None at this time

## Accomplishments this period

- GSCN passed eBallot and ratified on 17 May
- The MSWG Implementation Guideline kick-off call was held on 09 May

## Upcoming period activities

- Team to work on developing the Implementation Guideline



# GSMP Electronic health record patient demographics in GS1 barcodes MSWG

## Overall Status

#	Standard/guideline Milestones	Due Date	Notes	#	Collateral milestones	Due date	Notes
1	Deliver GSCN for new Application Identifiers	Q2 2024		1	To be determined		
2	Deliver Implementation Guideline	Q1 2025		2			
3				3			

### Stakeholders

### Project Scope, Resources and Timeline Change Management

Sponsor	Geraldine Lissalde Bonnet
SDL	Greg Rowe
CE/Sol Liaison	Claire Clarke
SME	Neil Piper
AG Liaison	Nadi Gray
OGSM	No
Chairs	Kate Turner – Dedalus, Mark Songhurst – Leeds Teaching Hospitals NHS Trust, Nigel Fuller – GS1 Australia

New risks identified	No	Change request included	No
----------------------	----	-------------------------	----

Legend	Complete	Not Started	On target	Risk of being late	Change needed (not recoverable)
--------	----------	-------------	-----------	--------------------	---------------------------------