

GSMP Electronic health record patient demographics in GS1 barcodes MSWG

Project Lead: Greg Rowe

Reporting Period: January 2026
Expected project close date: March 2026

Business purpose

The 2nd and final phase of the MSWG is to develop an implementation guideline to support the implementation of the Global Service Relation Number (GSRN) along with other complementary GS1 identifiers e.g., the Service Relation Instance Number (SRIN), AIDC Media Type Identifier, Version Control Number (VCN) and the newly created demographic identifiers.

Key issues and risks

- Recently a new Work Request was entered to create a new AI. If accepted, this new AI will impact the Implementation Guideline, making the guideline incorrect. At this time, we are holding off on motioning it to eBallot until the ID SMG decides on how to handle the Work Request. Once decided, we will update the expected project close date.

Accomplishments this period

- There has been no change since the last report and the note under 'Key issues and risks'.
- Once the SMG determines if a new AI is needed or not will determine the next step.
- NO CHANGE SINCE LAST REPORT

Upcoming period activities

- Unsure at this time, depending on outcome from SMG. If no new AI needed then:
 - Conduct eBallot
 - Ratify guideline
 - Close the MSWG



GSMP Electronic health record patient demographics in GS1 barcodes MSWG										
Overall Status										
#	Standard/guideline Milestones		Due Date	Notes	#	Collateral milestones		Due date	Notes	
1	Deliver GSCN for new Application Identifiers		Q2 2024	Went out for Ratification week of 24 March	1	To be determined				
2	Deliver Implementation Guideline		Q2 2025	Please see Key issues and risk for next step	2					
3					3					
Stakeholders				Project Scope, Resources and Timeline Change Management						
Sponsor		Geraldine Lissalde Bonnet								
SDL		Greg Rowe								
CE/Sol Liaison		Claire Clarke								
SME		Neil Piper								
AG Liaison		Nadi Gray								
OGSM		No								
Chairs		Kate Turner – Dedalus, Mark Songhurst – Leeds Teaching Hospitals NHS Trust, Nigel Fuller – GS1 Australia								
New risks identified		No	Change request included	No	Legend	Complete	Not Started	On target	Risk of being late	Change needed (not recoverable)