

GSMP Electronic health record patient demographics in GS1 barcodes MSWG

Project Lead: Greg Rowe

Reporting Period: August 2025
Expected project close date: September 2025

Business purpose

The 2nd and final phase of the MSWG is to develop an implementation guideline to support the implementation of the Global Service Relation Number (GSRN) along with other complementary GS1 identifiers e.g., the Service Relation Instance Number (SRIN), AIDC Media Type Identifier, Version Control Number (VCN) and the newly created demographic identifiers.

Key issues and risks

- None at this time

Accomplishments this period

- Team completed the comment resolution process from the public review
- On the 24 July call, team motioned the implementation guideline to eBallot
- Neil explained the ballot will start the week of 01 September as all resolved comment and new terminology info from GS1 GO needs to be added

Upcoming period activities

- eBallot ending in September
- Ratify guideline
- Close the MSWG



GSMP Electronic health record patient demographics in GS1 barcodes MSWG										
Overall Status										
#	Standard/guideline Milestones		Due Date	Notes	#	Collateral milestones		Due date	Notes	
1	Deliver GSCN for new Application Identifiers		Q2 2024	Went out for Ratification week of 24 March	1	To be determined				
2	Deliver Implementation Guideline		Q2 2025	Comment resolution process to resolve the over 30 comments taking longer than expected due to complexity of comments	2					
3					3					
Stakeholders				Project Scope, Resources and Timeline Change Management						
Sponsor		Geraldine Lissalde Bonnet								
SDL		Greg Rowe								
CE/Sol Liaison		Claire Clarke								
SME		Neil Piper								
AG Liaison		Nadi Gray								
OGSM		No								
Chairs		Kate Turner – Dedalus, Mark Songhurst – Leeds Teaching Hospitals NHS Trust, Nigel Fuller – GS1 Australia								
New risks identified		No	Change request included	No	Legend	Complete	Not Started	On target	Risk of being late	Change needed (not recoverable)