GSMP Electronic health record patient demographics in GS1 barcodes MSWG

Reporting Period: October 2025 Expected project close date: November 2025

Project Lead: Greg Rowe

Business purpose

The 2nd and final phase of the MSWG is to develop an implementation guideline to support the implementation of the Global Service Relation Number (GSRN) along with other complementary GS1 identifiers e.g., the Service Relation Instance Number(SRIN), AIDC Media Type Identifier, Version Control Number (VCN) and the newly created demographic identifiers.

Key issues and risks

None at this time

Accomplishments this period

- Implementation Guideline passed eBallot
- Due to the large amount of updates, it took more time than expected to add them in. This was completed
- SME sent the Guideline to the GS1 Publication Manager for review and editing before eBallot.
 - The review process is almost complete as the GS1 I&S Event to priority

Upcoming period activities

- Conduct eBallot
- Ratify guideline
- Close the MSWG



GSMP Electronic health record patient demographics in GS1 barcodes MSWG

Overall Status													
#	Standard	Standard/guideline Milestones			e Notes		#	Collateral milestones		Due date	N	otes	
1	Deliver GSCN for new Application Identifiers			Q2 2024	Went out for Ratification week of 24 March		1	To be o	determined				
2	Deliver Implementation Guideline			Q2 2025	Comment resolution proces to resolve the over 30 comments taking longer than expected due to complexity of comments		2						
3							3						
Stakeholders						Project Scope, Resources and Timeline Change Management							
Spo	nsor	Geraldine Lissal											
SDL Greg Rowe													
CE/S	Sol Liaison	Claire Clarke											
SME		Neil Piper											
AG I	Liaison Nadi Gray												
OGS	GSM No												
Chairs		Kate Turner – Dedalus, Mark Songhurst – Leeds Teaching Hospitals NHS Trust, Nigel Fuller – GS1 Australia											
New risks identified		l No	Change requi	est	No	Le		d	Complete	Not Started	On target	Risk of being late	Change needed (not recoverable)