

# GSMP Images, Digital & Electronic Assets (IDEAs) Standards Maintenance Group (SMG)

Project Lead: David Buckley

Report Date: Year - end 2025

## **Business purpose**

Process all maintenance Work Requests for GS1 standards and guidelines related to digital assets (images, videos, 360-degree images, 3D, etc.) This group will act as a pool of experts for creation, storage, sharing, quality, implementation guidance, exchange and naming of digital assets and coordinate with associated Mission Specific Work Groups and other Standards Maintenance Groups.

## **Stakeholders**

SDL	David Buckley
CE/Sol Liaison	Open
SME	Elsa Braz
AG Liaison	open
Chairs	Georgette Suggs (Sitation), Patricia Thibaudet (Nestle France)

## **Last 6 months**

- Major work effort to simplify and reorganise the GS1 Product Image Standard (e.g., secondary images vs primary image 'styles').
- Ongoing processing of GSMP work requests on the GS1 Product Image Specification Standard.
- Addressing divergences in product image use.

## **Risks**

- Lack feedback on standard usage (e.g., GS1 Product Video Standard, quick reference guides, etc.)

## **Next 6 months**

- Publish the approved updates to the GS1 Product Image Standards.
- Merge unique components of Product Image Sharing/Delivery Guideline into Product Image Standards.

## **Risks**

- (Differing) interpretation of certain secondary image types and/or image states.
- One image for multiple products/GTINs remains an ongoing challenge.




# GSMP Images, Digital & Electronic Assets (IDEAs) Standards Maintenance Group (SMG) (2 of 2)

## Publication deliverables

1	GS1 Product Image Specifications, 4.5	Mar 2026
2	GS1 Product Image Specifications, 4.4	Apr 2024
3	GS1 Product Video Standard, 1.0	Apr 2024
4	GS1 Mobile Ready Hero Images Guideline, 2.2	Feb 2024

## Work Request Activity by year



## Top Work request submitters for 2025

Submitter	Number of WR
GS1 Germany	2
GS1 France	2

New risks (scope and resources) identified

No

Change request included

No



Legend

Complete

Not Started

On Time

Risk of being late

Change needed (not recoverable)