

GSMP Electronic health record patient demographics in GS1 barcodes MSWG

Project Lead: Greg Rowe

Reporting Period: May 2025
Expected project close date: June 2025

Business purpose

The 2nd and final phase of the MSWG is to develop an implementation guideline to support the implementation of the Global Service Relation Number (GSRN) along with other complementary GS1 identifiers e.g., the Service Relation Instance Number (SRIN), AIDC Media Type Identifier, Version Control Number (VCN) and the newly created demographic identifiers.

Key issues and risks

- None at this time

Accomplishments this period

- Implementation Guideline 30-day public review was extended to 08 May to get more input
- Team began reviewing comments and proposed resolutions

Upcoming period activities

- Review and resolve comments from public review
- Motion to eBallot
- Ratify guideline
- Close the MSWG



GSMP Electronic health record patient demographics in GS1 barcodes MSWG										
Overall Status										
#	Standard/guideline Milestones		Due Date	Notes	#	Collateral milestones		Due date	Notes	
1	Deliver GSCN for new Application Identifiers		Q2 2024	Went out for Ratification week of 24 March	1	To be determined				
2	Deliver Implementation Guideline		Q2 2025	Group agreed to a one (1) Public review started 20 March and runs until 18 April. Review was extended to 08 May to try and get additional input	2					
3					3					
Stakeholders				Project Scope, Resources and Timeline Change Management						
Sponsor		Geraldine Lissalde Bonnet								
SDL		Greg Rowe								
CE/Sol Liaison		Claire Clarke								
SME		Neil Piper								
AG Liaison		Nadi Gray								
OGSM		No								
Chairs		Kate Turner – Dedalus, Mark Songhurst – Leeds Teaching Hospitals NHS Trust, Nigel Fuller – GS1 Australia								
New risks identified		No	Change request included	No	Legend	Complete	Not Started	On target	Risk of being late	Change needed (not recoverable)