New EU requirements for medical devices identification MSWG

Project Lead: Greg Rowe

**Business purpose**
- This group will develop the appropriate solution required by the European Commission to develop a Master UDI-DI for implementation of a new level of identification of eyewear products and other devices as part of the UDI requirements based on the European Medical Device Regulation (MDR).

**Key issues and risks**
- With numerous comments during the community review period, there is a chance that all comments may not be resolved until the end of March and eBallot may not happen until April.

**Accomplishments this period**
- GSCN was motioned to public community review, ending 13 February
- GO Team in process of reviewing and developing proposed resolutions

**Upcoming period activities**
- Begin comment resolution phase
- Three consecutive calls are scheduled to complete the comments
- Motion to eBallot
# New EU requirements for medical devices identification MSWG

## Overall Status

<table>
<thead>
<tr>
<th>#</th>
<th>Standard/guideline Milestones</th>
<th>Due Date</th>
<th>Notes</th>
<th>#</th>
<th>Collateral milestones</th>
<th>Due date</th>
<th>Notes</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>Master UDI-DI GSCN</td>
<td>Q1 2024</td>
<td></td>
<td>1</td>
<td>TBD</td>
<td>TBD</td>
<td></td>
</tr>
<tr>
<td>2</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>3</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>4</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>5</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### Stakeholders

- **Sponsor**: Marianne Timmons
- **SDL**: Greg Rowe
- **CE/Sol Liaison**: Geraldine Lissalde Bonnet
- **SME**: Neil Piper
- **AG Liaison**: John Terwilliger - Abbott
- **Chairs**: Scott Durland - J&J, Lionel Tussau - atrify, Sylvia Reiingardt - GS1 Germany

### Project Scope, Resources and Timeline Change Management

- IESC approval date 9/21

**Legend**

- **Complete**
- **Not Started**
- **On target**
- **Risk of being late**
- **Change needed (not recoverable)**